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Nacimiento Water Project
(Contract 300187.08)

Lake Intake
{Contract 300187.08.01)

Facilities
(Contract 300187.08.02)

Project Value: $176,057,695
Designer: Black & Veatch

Prior Month’s Main
Accomplishments:

 Diving survey of the area of the
intake pipe for potential supports

« Site offices set-up for Lake Intake
and North Pipeline contractors

» Conducted environmental surveys
on Rocky Canyon Road

Work Completed This Month:

s Began pipe laying operations on
Rocky Canyon Road

e Excavated the first 20 ft of the
vertical shaft of the Lake Intake

e Conducted partnering sessions for
each pipeline contract

Contract Value: $20,813,600
Contractor: James W. Fowler Co.

Prior Month’s Main
Accomplishments:

e Diving survey of the area of the
intake pipe for the supports

» Excavated for intake pipe supports
on lake embankment

* Held first progress meeting

Work Completed This Month:

e Environmental training for
supervisary persennel completed

s« Began excavated for vertical shaft ,
completed 20 feet

Budget:

e No payment applications this period
¢ Nochanges issued

Contract Value: $25,588,000
Contractor: Mountain Cascade, Inc.

Prior Month’s Main
Accomplishments:

« Submittals and construction
planning

Work Completed This Month:

e  Submittals and construction
planning

Budget:

 No payment applications this period

e Credit change for decreasing size of
pumps and support equipment
pending for Lake Intake Pump
Station.

Pipeline North
(Contract 300187.08.03)

Contract Value: $38,355,245
Contractor: Teichert Construction

Prior Month’s Main
Accomplishments:

e Submittals and construction
planning

Work Completed This Month:

e Submittals and construction
planning
e Held project partnering session

Budget:

* No payment applications this period.

e Additive change for up-sizing the
pipe in sections A & A1 pending

Pipeline Central
(Contract 300187.08.04)

Contract Value: $22,697,100
Contractor: Whitaker Contractors, Inc.

Prior Month’s Main
Accomplishments:

e Submittals and construction
planning

Work Completed This Month:

« Began pipe laying operations on
Rocky Canyon Road, completed
2,400 ft.

e Held project partnering session

Budget:

e  First payment application submitted
for $ 270,000

e Additive change for re-alignment of
pipeline pending

Pipeline South
(Contract 300187.08.05)

Contract Value: $16,322,594
Contractor: So. California Pipeline

Prior Month’s Main
Accomplishments:

s Submittals and constructicn
planning

Work Completed This Month:

e  Submittals and construction
planning
* Held project partnering session

Budget:

* No payment applications this period
* No changes issued

Begin excavation for intake shaft
Milestones:

Systemn cperationally tested and
pumping water by December 2010

Construction Progress:

e Installed approximately 2,400 If of
pipeline

e Began excavation for Lake Intake
vertical shaft

Excavating for intake shaft

Schedule:

Contractor is behind expected work
schedule for shaft construction and is
reviewing schedule make-up options

Progress:

Work in Place - $768,000
% Complete - 3.7

Time Used - 25.0%

Scheduled Budget vs.
Approved Invoice:
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Gate 10 Camp Roberts

Schedule:

Contractor has scheduled work to start in
March to avoid rainy weather and better
sequence Rocky Canyon and Cuesta
work

Progress:

Work in Place - $0.00
% Complete — 0.0
Time Used — 09.89%

Scheduled Budget vs.
Approved Invoice:
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Expected start point Monterey Rd

Schedule:

Contractor scheduling work to start in
March on Monterey Road provided
necessary submittals are completed

Progress:

Work in Place - $0.00
% Complete — 0.0
Time Used — 13.3%

Scheduled Budget vs.
Approved Invoice:
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Backfill operations Rocky Canyon Road

Schedule:
Contractor has scheduled work to begin
8 January 2008 on Rocky Canyon Road

Progress:

Work in Place - $1,083,300
% Complete — 4.8

Time Used — 14.5%

Scheduled Budget vs.
Approved Invoice:
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Ductile Iron Pipe at Manufacturer’s yard

Schedule:
Contractor has scheduled work to begin
on El Camino Real in February 2008

Progress:

Work in Place - $0.00
% Complete — 0.0
Time Used — 15.4%

Scheduled Budget vs.
Approved Invoice:
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